SFUND RECORDS CTR
2053041

AIR FORCE
INSTALLATION RESTORATION PROGRAM

EXPLANATION OF SIGNIFICANT DIFFERENCES
FINAL

SOIL OPERABLE UNIT SITES
AND GROUNDWATER OPERABLE UNIT PLUMES
RECORD OF DECISION FOR SITES 56, 59, AND 60

AIR FORCE CENTER FOR ENVIRONMENTAL EXCELLENCE

AIR FORCE BASE CONVERSION AGENCY
MATHER, CALIFORNIA

DECEMBER 1998




I\‘
‘
{1

Explanation of Significant Differences
Final
Basewide Operable Unit Sites
and Groundwater Operable Unit Plumes
Record of Decision for Sites 56, 59, and 60

Mather Air Force Base
Sacramento County, California

December 1998

RL/12-98/ES/3920002.AWS



v L

8

Y

Table of Contents
List Of FIGUIES . oottt e e e e e iit
Listof Tables ... ... e e 1ii
List Of Appendices . ... ..ot e iii
LISt Of ACTONYIMIS . . ottt e e e e e e e v
1O IntrodUCtion ...ttt ettt e e e e e e e 1
2.0 Summary of Site Histories, Contamination Problems, and Selected Remedies ........ 2
2.1 Site Histories and Contamination Problems .......... ... ... ... ... ... ... 3
2.1.1 Site 56 - Oil/Water Separator 2989 .......... ... .. .. ... . .. .. 3
2.1.2 Site 59 - Oil/Water Separator 4251 ...... ... ... . ... it 6
2.1.3  Site 60 - Oil/Water Separator 6900 ....... ... ... ... . . .. 6
2.2 Descriptionof Selected Remedy ........ ... .. ... . . . i i 6
2.2.1 SiteS6SelectedRemedy ........ ... . .. 6
222 SiteS59SelectedRemedy ..... ... ... ... 10
223 Site60Selected Remedy ........ ... .. i 11
23 Public Involvement ... ... ... . . 12
3.0 Description of Significant Differences and the Basis for those Differences .......... 12
3.1 Basis for the Significant Differences . ........ ... .. ... .. i 13
3.1.1 Basis for the Significant Differences to the Selected
Remedy for Site 56 ... ... 13
3.1.2 Basis for the Significant Differences to the Selected
Remedy for Site 59 ... .. . e 13
3.1.3 Basis for the Significant Differences to the Selected
Remedy for Site 60 ... ... ... 14
3.2 Description of the Significant Differences .. ........ ... .. .. ... ... ... ... 15
3.2.1 Significant Differences to the Selected Remedy at Site 56 ........... 15
RL/12-98/ES/3920002. AWS i



RTARE ISV AL N TS 1A R TEER S B
% LE B B - [ - i

'I TN
-l

Table of Contents (Continued)

3.2.2 Significant Differences to the Selected Remedy at Site 59 ........... 17
3.2.3 Significant Differences to the Selected Remedy at Site 60 ........... 20
33 Compliance with Applicable or Relevant and Appropriate Requirements .. ... 23
3.3.1 Federal and State Chemical-Specific Applicable or Relevant and
Appropriate Requirements . ...........o.i it 23
3.3.2 Federal and State Location-Specific Applicable or Relevant and
Appropriate Requirements . ........... ... . i i 23
3.3.3 Federal and State Action-Specific Applicable or Relevant and
Appropriate Requirements . ........... .. .. . i i 23
4.0  Affirmation of the Statutory Determinations .......... .. ... ... .. . . it 24
5.0 REIOIBNCES .ottt e 25
RL/12-98/ES/3920002.AWS ii



LIS

List of Figures

Figure Title Page
1 Mather Site Vicinity Map . ... i e 4
2 Site 56 Oil/Water Separator 2989 Site Map ................ ... .. 5
3 Site 59 Oil/Water Separator 4251 Site Map ......... ... ovvivirnnnnnn, 7
4 Site 60 Oil/Water Separator 6900 Site Map . .......... ... .. cciiviiin.... 8

List of Tables

Table Title Page
1 SiteS6 Cleanup Levels ... ... . i i e e 9
2 Site 59 Cleanup Levels ... .. i 11
3 Site 60 Cleanup Levels . ... . . i i 12
4 Groundwater Remediation Water Line Trench Sample ... ...... ... .. ... 19

List of Appendices

Appendix Title Page
A Cost Estimates ... ..ottt e e A-1
B Response to Regulatory Comments on the Draft Explanation

of Significant Differences ......... .. ... . B-1
RL/12-98/ES/3920002.AWS iii



List of Acronyms

AFB Air Force Base

ARAR applicable or relevant and appropriate requirement(s)

ATC Air Training Command

bgs below ground surface

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
of 1980

COC contaminant(s) of concern

DTSC Department of Toxic Substances Control

ESD explanation of significant difference

ft feet

CBRA Comprehensive Mather Baseline Risk Assessment

NCP National Oil and Hazardous Substances Pollution Contingency Plan

0)8) Operable Unit

OwWS oil/water separator

PCE tetrachloroethene

PNA polynuclear aromatic hydrocarbon(s)

ppm part(s) per million

RCI Remedial Contractors, Inc

ROD Record of Decision

SVE soil vapor extraction

TCE trichloroethene

TPH total petroleum hydrocarbon(s)

USAF United States Air Force

USEPA United States Environmental Protection Agency

VOC volatile organic compound(s)

yd® cubic yard(s)

RL/12-98/ES/3920002 AWS iv




1.0 Introduction

This decision document presents an explanation of significant difference (ESD) from the Final

Superfund Record of Decision Soil Operable Unit Sites and Groundwater Operable Unit Plumes
at Mather Air Force Base, Sacramento County, California [USAF, 1996] for Sites 56, 59, and
60. This ESD is developed in accordance with the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA), as amended by the Superfund
Amendments Reauthorization Act of 1986 and, to extent practicable, the National Oil and
Hazardous Substances Pollution Contingency Plan (NCP). Section 117(c) of CERCLA requires
that if proposed actions differ in any significant respects from the final actions agreed to in the
Record of Decision (ROD), the lead agency (i.e., U.S. Air Force [USAF]) must publish an
explanation of the significant difference which states the reasons for such changes. This ESD
follows recommendations in the U.S. Environmental Protection Agency (USEPA) document
titled Interim Final Guidance on Preparing Superfund Decision Documents [USEPA, 1989].

The preferred remedial alternative at Sites 56, 59, and 60, as documented in the ROD

[USAF, 1996], is excavation of the fuel-impacted soils with ex sifu bioremediation treatment and
onbase disposal. However, during initial remediation work (i.e., excavation) conducted by
Montgomery Watson, it was observed that a greater than anticipated volume of contaminated soil
would require excavation to achieve prescribed cleanup goals. Based on the initial activities, it is
estimated that the additional volume of soil requiring excavation would range from five to ten
times the original estimates. In addition, contamination is anticipated to be found under existing
buildings which would necessitate demolition activities. Therefore, in situ treatment consisting
of soil vapor extraction (SVE) and/or bioventing is proposed as the preferred cleanup alternative

at all three sites. /n situ treatment is recommended due to the following:

« site characteristics are favorable for treatment
» additional excavation and building demolition is cost prohibitive.

Additionally, the proposed remedy provides an opportunity to investigate the presence and
significance of subsurface contaminants of concern (COCs) in excess of prescribed cleanup
levels and the presence of chlorinated solvents (e.g., tetrachloroethene [PCE], trichloroethene
[TCE]) in soil gas. During the Group 3 Remedial Investigation [IT, 1993}, chlorinated solvents
were detected in soil organic vapor (SOV) samples. These constituents were also detected at low

levels during initial remediation work but they have not been determined to be COCs. The
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USAF is the owner of Sites 56, 59, and 60; is the responsible party for the contamination; and
has been delegated authority by executive order to provide the necessary remedial action
consistent with the NCP and CERCLA Section 104, The USEPA Region IX and the State of
California provide regulatory support and concurrence for the investigations and cleanup
activities through the Federal Facilities Agreement Under CERCLA [USAF, 1989]. The
Department of Toxic Substances Control (DTSC) is the designated single state agency to
represent the State of California to ensure compliance with appropriate California laws and
regulations. To be approved, this ESD only requires signature from the USAF as the lead
agency. The USEPA and the State of California will have a thirty-day opportunity to dispute this
draft final ESD in accordance with the terms of the Federal Facilities Agreement [USAF, 1989].
Responses to regulatory comments, on the draft ESD, made by the USEPA, California Regional
Water Quality Control Board, and the California DTSC have been included as Appendix B.

This ESD was available for public review and comment during a 30-day comment period which
ended on June 30, 1998. No comments were received from the public on this ESD. This ESD,
once finalized, will be included in the Administrative Record for the Soil Operable Unit (OU)
Sites and Groundwater OU Plumes as required in Section 300.825 (a)(2) of the NCP. The
Administrative Record is located at 10503 Armstrong Ave, Mather, California, and is open for
inspection by the public, weekdays between the hours of 8:00 a.m. and 4:00 p.m. The
Administrative Record is also available for review at the Rancho Cordova Community Library.
The library is located at 9845 Folsom Blvd., Sacramento, California 95827, and is open Tuesday
from 1:00 p.m. to 8:00 p.m.; Wednesday 11:00 a.m. to 6:00 p.m.; Thursday 11:00 a.m. to

8:00 p.m.; and Friday and Saturday 1:00 p.m. to 5:00 p.m. (hours subject to change without
notice). A one-month public comment period was required for this ESD, prior to which the
USAF provided written notice in the Sacramento Bee and the Grapevine Independent
Newspaper. Additionally, a public information briefing, with a question and answer session, was

held at the June 10, 1998, Restoration Advisory Board meeting.

2.0 Summary of Site Histories, Contamination Problems,

and Selected Remedies
This section provides a brief site history, summary of the contamination problems, and selected

remedies for Sites 56, 59, and 60. In addition, a summary of the individual site remedies is

provided as originally described in the Final Soil Operable Unit Sites and Groundwater Operable
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Unit Plumes Record of Decision [USAF, 1996]. Further details can also be found in the
Administrative Record.

2.1  Site Histories and Contamination Problems

Mather Air Force Base (AFB) is a former military facility located approximately ten miles east of
Sacramento in Sacramento County, California as shown in Figure {. Mather AFB closed on
September 30, 1993, pursuant to the Base Realignment and Closure Act. At the time of closure,
the base encompassed approximately 5,845 acres in an unsurveyed part of Township 8 North,
Ranges 6 East and 7 East. Most of the base is currently leased to Sacramento County for use as a
commercial airport and regional park.

During remedial investigation activities conducted at the subject sites, fuel contamination was
identified in the shallow soils. Chemicals of concern were identified based on protection of
groundwater quality and human health, which consisted of total petroleum hydrocarbons (TPH)
measured as diesel, TPH measured as gasoline, polynuclear aromatic hydrocarbons (PNAs), oil
and grease, and/or metals. Although chlorinated solvents were detected in the soil gas or soil at
these sites, they were not determined to be COCs [IT, 1995a] since soil gas detections were not
considered in the COC determination process or the detected soil concentrations were below
constituent-specific Total Designated Levels for each site. The following subsections describe

the history and individual contamination problems associated with each site.

2.1.1 Site 56 - Oil/Water Separator 2989

Site 56 consists of the former location of oil/water separator (OWS) 2989 and two former OWS
facilities in the eastern portion of the Main Base (Figure 2). Oil/water separator 2989 received
wastewater generated at the Old Motor Pool washrack, and treated and discharged the wastewater
to the sanitary sewer system. The following materials were reportedly contained in the

wastewater: fuels, oil and grease, antifreeze, and possibly cleaning fluids [MW, 1997a].

Investigative activities have identified contamination in the surface soils and shallow subsurface
soils. As identified in the Groundwater Operable Unit and Soil Operable Unit Focused
Feasibility Study Report [IT, 1995a], COCs include TPH measured as diesel, TPH measured as
gasoline, metals, PNAs, and oil and grease. The identified basis for cleanup was protection of
human health and groundwater quality. The Final Comprehensive Mather Baseline Risk
Assessment (CBRA) [IT, 1995b] identified a cumulative current site risk of 3.3x10* and future

RL/12-98/ES/3920002.AWS 3
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site risk of 8x10* under a residential land-use scenario. Risks identified in the CBRA

[IT, 1995b] are associated with contaminants present in the surface soils (i.e., maximum of three
feet below land surface). However, these soils were removed from the site during initial
remediation work conducted by Montgomery Watson in 1996.

2.1.2 Site 59 - Oil/Water Separator 4251

Site 59 consists of the former location of OWS 4251, in the southern portion of the Main Base at
the Air Training Command (ATC) washrack, approximately 20 feet northeast of Building 4249
(Figure 3). Oil/Water Separator 4251 was constructed in 1969 and received wastewater

generated from the ATC washrack. The wastewater reportedly contained fuels, oil and grease,
hydraulic fluid, and antifreeze.

Contamination at the site has been identified in the shallow subsurface soils. The COCs
identified at the site are TPH measured as diesel and gasoline. The identified basis for cleanup
was protection of human health and groundwater quality.

2.1.3 Site 60 - Oil/Water Separator 6900

Site 60 consists of the former location of OWS 6900, in the Strategic Air Command area where it
supported Building 7005 (Figure 4). Building 7005 was an aircraft maintenance hanger used for
aircraft fuel-system maintenance. A large floor (trench) drain within the hanger was used to
collect fuel, that may have been spilled from an aircraft, which then emptied into the OWS. Itis
reported that TCE, PCE, methyl ethyl ketone, and other solvents were used in Building 7005.

Contamination at the site has been identified in the shallow subsurface soils. The COCs at the
site are TPH measured as gasoline and xylenes. The identified basis for cleanup was protection
of human health and groundwater quality.

2.2 Description of Selected Remedy
The following subsections present a summary of the individual site remedies selected for
Sites 56, 59, and 60 as originally described in the ROD [USAF, 1996].

2.2.1 Site 56 Selected Remedy

Alternative 56.3 was selected by the USAF, with concurrence of the USEPA and the State of
California, as the preferred remedy for Site 56 [USAF, 1996]. The alternative consisted of

RL/12-98/E8/3920002.AWS 6
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excavating the contaminated surface and shallow subsurface soils, transporting the soils to the
onbase ex sifu bioremediation facility for treatment, and then transporting the treated soils to

Site 4 or Site 7 for onsite disposal. If however, the excavated soils contained constituents above
hazardous levels, then the excavated soils were to be transported offbase for disposal. The major

components of this remedial alternative included:

excavating approximately 1,110 cubic yards (yd®) of contaminated surface and shallow
subsurface soils;

» transporting the excavated soils to the onbase ex sifu bioremediation facility;
» treating the excavated soils by ex situ bioremediation, as appropriate;

» transporting the treated soils to, and consolidating them with landfill cap foundation
materials at Site 4 or Site 7, as appropriate; and

» monitoring the groundwater if contamination that may threaten groundwater quality
remains at the site.

However, this ESD augments the remedy selected in the ROD for Site 56 to change to in situ
treatment from ex situ treatment and delete the associated onsite disposal component. Details of
the proposed remedy are presented in Section 3.1.1. The basis for cleanup at Site 56 is protection
of human health and mitigating a potential source of current/future groundwater contamination to
protect groundwater quality for its beneficial uses. Table 1 presents the Site 56 cleanup levels
prescribed in the ROD [USAF, 1996].

Table 1. Site 56 Cleanup Levels

Contaminant of Concern Cleanup Level (ppm)
Surface Soil
Arsenic 22
Benzo(a)anthracene 0.33
Benzo(a)pyrene ‘ 0.33
Benzo(b)fluoranthene 0.33
Chrysene 0.33

RL/12-98/ES/3920002.AWS 9



Table 1. Site 56 Cleanup Levels

(Continued)
Contaminant of Concern Cleanup Level (ppm)

Dibenz(a,h)anthracene 0.33

Lead 130

Oil and Grease 430

TPH measured as Diesel 100
—

Subsurfuce Soil

Oil and Grease 430

TPH measured as Diesel 100

TPH measured as Gasoline 5
TPH = total petroleum hydrocarbon ppm = parts per million

2.2.2 Site 59 Selected Remedy
Alternative 59.2 was selected by the USAF, with concurrence of the USEPA and the State of
California, as the preferred remedy for Site 59 [USAF, 1996]. The major components of this

remedy included:
« cxcavating approximately 1,200 yd® of contaminated shallow subsurface soils;
« transporting the excavated soils to the onbase ex sifu bioremediation facility;

 treating the excavated soils by ex situ bioremediation, as appropriate;

» transporting the treated soils to, and consolidating them with landfill cap foundation
materials at Site 4 or Site 7, as appropriate; and

« monitoring the groundwater if contamination that may threaten groundwater quality
remains at the site.

However, this ESD augments the remedy selected in the ROD for Site 59 to change to in situ
treatment from ex situ treatment and delete the associated onsite disposal components. Details of
the proposed remedy are presented in Section 3.1.2. The basis for cleanup at Site 59 is protection

of human health and mitigating a potential source of current/future groundwater contamination to

RL/12-08/ES/3920002 AWS 10



protect groundwater quality for its beneficial uses. Table 2 presents the Site 59 cleanup levels
prescribed in the ROD [USAF, 1996].

Table 2. Site 59 Cleanup Levels

Contaminant of Concern Cleanup Level (ppm)
Subsurface Soil
TPH measured as Diesel 10

TPH measured as Gasoline 1

TPH = total petroleum hydrocarbon ppm = parts per million

2.2.3 Site 60 Selected Remedy

Alternative 60.2 was selected by the USAF, with concurrence of the USEPA and the State of
California, as the preferred remedy for Site 60 [USAF, 1996]. The major components of this
remedy included:

excavating approximately 350 yd® of contaminated shallow subsurface soils;
« transporting the excavated soils to the onbase ex sifu bioremediation facility;
« treating the excavated soils by ex situ bioremediation, as appropriate;

+ transporting the treated soils to, and consolidating them with landfill cap foundation
materials at Site 4 or Site 7, as appropriate; and

« monitoring the groundwater if contamination that may threaten groundwater quality
remains at the site.

However, this ESD augments the remedy selected in the ROD for Site 60 change to in situ
treatment from ex sifu treatment and delete the associated onsite disposal components. Details

are presented in Section 3.1.3. The basis for cleanup at Site 60 is protection of human health and
mitigating a potential source of current/future groundwater contamination to protect groundwater
quality for its beneficial uses. Table 3 presents the Site 60 cleanup levels prescribed in the ROD
[USAF, 1996].

RL/12-98/ES/3920002.AWS 11
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Table 3. Site 60 Cleanup Levels

Contaminant of Concern Cleanup Level (ppm)
Subsurface Soil
TPH measured as Gasoline 5
Xylenes 17
TPH = total petroleum hydrocarbon ppm = parts per million

2.3  Public Involvement

The public requirements of CERCLA and the NCP were met prior to selection of the remedy in
the ROD. The public comment period for the Proposed Plan for Environmental Cleanup at the
Groundwater Operable Unit Plumes and Soil Operable Unit Sites [IT, 1995¢] at Mather AFB,
began on May 8, 1995 and ended on June 7, 1995. A public meeting was held on May 18, 1995,
at which the proposed plan was summarized, and questions and public comments solicited. The
transcript from the public meeting is included in the Administrative Record File. Written
comments received from the USEPA and County of Sacramento are also included in the

Administrative Record. No comments were received which dealt with Sites 56, 59, or 60.

Following final issuance of this ESD, the USAF will meet the requirements of the NCP by
placing it in the Administrative Record. Additionally, the USAF has made this ESD available
for public review (comment period ended June 30, 1998) and published a notice in a major local
newspaper that briefly summarized the change in remedies and the reasons for the differences. In
addition, a briefing and question and answer session was held at the Restoration Advisory Board

meeting on June 10, 1998. No comments were received from the public on this ESD.

3.0 Description of Significant Differences and the Basis for

those Differences
This section presents a summary of the events and information which require the ESD to be

prepared. Additionally, descriptions of the significant differences between the remedies
presented in the ROD [USAF, 1996] and the actions now proposed are presented.

RL/12-98/ES/3920002.AWS 12



3.1  Basis for the Significant Differences

Sites 56, 59, and 60 have been targeted as those areas that require significant changes that add
technologies to the selected remedies identified in the ROD [USAF, 1996]. To the extent that
this ESD differs from the ROD, it supersedes it. The following subsections describe the basis for
changes to the selected site-specific remedies.

3.1.1 Basis for the Significant Differences to the Selected Remedy for Site 56
Excavation with ex sifu bioremediation and on base disposal was the original remedial action
selected and carried out for Site 56. Excavation activities were conducted from August 21 to
September 30, 1996, by Remedial Contractors, Inc. (RCI) of Stockton, California with oversight
by Montgomery Watson. During activities, it was noted that the volume of contaminated soil
would be much larger than originally anticipated to achieve the cleanup standards. Following the
removal of approximately 1,150 yd® of soil to a depth of 19 feet (ft) below ground surface (bgs),
confirmatory sampling indicated concentrations were in excess of the specified cleanup levels
(i.e., 100 parts per million [ppm] for TPH measured as diesel, five ppm for TPH measured as
gasoline, and 430 ppm for oil and grease) [MW, 1997a and MW, 1997b]. Based on observations
of the excavation and investigative sampling, it was estimated that the volume of contaminated
soil that would need to be excavated had increased by a factor of five. Furthermore, demolition
of Buildings 2898 and 2991 would be required to pursue excavation as a remedial alternative.
These buildings have currently been slated for use by the county, and the cost to rebuild made
excavation undesirable.

3.1.2 Basis for the Significant Differences to the Selected Remedy for Site 59
Excavation and treatment of the shallow soils by ex situ bioremediation and on base disposal was
the original remedial action chosen and implemented for Site 59. Excavation and investigation
activities were performed at Site 59 from August 22 to September 6, 1996, by RCI with oversight
by Montgomery Watson. Two OWS structures were removed and disposed and approximately
750 yd?® of contaminated soils were excavated. During excavation, it was noted that subsurface
contamination of an unknown hydrocarbon in excess of designated cleanup levels for Site 59 was
present and that an estimated total of 7,500 yd® (almost ten times the originally estimated
volume) would need to be removed. Excavation walls showed visible signs of contamination at
depths of 10 to 22 ft bgs with the majority of contamination at depths between 16 and 22 ft bgs.
The source of contamination appeared to be attributed to the removed OWS 4251. The

contaminated soils consisted of small to medium cobbles in a sandy, silty matrix. The

RL/12-98/ES/3920002.AWS 13



contaminant lens was stained light gray. Strong petroleum odors were evident, and the photo
ionization detector reading ranged from 800 to 1,800 ppm. Investigative excavation east of the
original excavation was performed to better define and delineate the horizontal extent of soil
contamination. No investigative trenching was performed north, south, or west of the site due to
interference with site structures and trenching equipment limitations [MW, 1997a]. Furthermore,
demolition of Building 4249 and the concrete washrack would be required to pursue excavation
as a remedial alternative. Removal and reconstruction of these facilities would make excavation

an undesirable alternative,

3.1.3 Basis for the Significant Differences to the Selected Remedy for Site 60
Excavation with ex situ bioremediation and on base disposal was the original remedial action
selected and implemented for Site 60. Excavation and investigation activities were performed at
Site 60 from August 13 to September 17, 1996, by RCI with oversight by Montgomery Watson.
Oil/water separator 6900 was removed from the site and approximately 400 yd® of soil were
removed. However, during excavation it was noted that the volume of contaminated soil was
larger than anticipated. The highest concentration remaining at the site was 2,000 ppm of
unknown volatile hydrocarbons at a depth of approximately 30 ft bgs. Visible signs of
contamination were evident in the excavation walls at depths ranging from 15 to 30 ft bgs. The
contaminated soils consisted of small to medium cobbles with a sandy matrix. The contaminated
soils were stained gray and had a very strong hydrocarbon odor. Photoionization detector
readings of the contaminated soils typically ranged from 1,200 to 2,100 ppm. Detections of
unknown volatile hydrocarbons were found at a depth of 30 ft bgs. The vertical extent of
contamination could not be determined because excavation to greater depths was not achievable
due to the proximity of Building 7005. Photoionization detector readings and laboratory
analytical data indicated that contaminant concentrations were remaining consistent with depth.
The contamination appeared to decrease laterally to the north, south, and west; however, the
lateral extent of the contamination appeared to extend to the east below Building 7005.

No investigative trenching was performed to define the eastern extent of contamination due to
obstructions with Building 7005 [MW, 1997a]. Complete excavation of all contaminated soils
proved to be impractical due to the high value of the hanger overlying the potentially
contaminated soils. The cost of demolition and reconstruction of this building would make this

option cost prohibitive.
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3.2 Description of the Significant Differences
Sites 56, 59, and 60 have been shown to require remedial action in addition to that stated in the
ROD [USAF, 1996]. The following subsections describe the actual significant differences in

scope, performance, and cost to the selected site-specific remedy.

3.2.1 Significant Differences to the Selected Remedy at Site 56

Since cleanup levels of contaminated soils were not achieved to complete the remediation of
Site 56, and removal of the required soils and replacement of existing structures would be cost
prohibitive, installation of an in situ treatment system (i.e., SVE/bioventing) would be the
preferred choice of remediation. The selected remedy would potentially prevent migration of
petroleum hydrocarbons from the surface and subsurface soils into the groundwater. Installation
of vapor extraction wells will allow additional soil gas data, including chlorinated solvent data,
to be collected and evaluated. The status of chlorinated solvents as a potential COC at these sites
may be reevaluated at the end of in situ treatment operation prior to system shut-down. If they
are identified as COCs, and they persist at concentrations exceeding remediation standards, then
continued operation of the treatment system may be required to address chlorinated solvents.
Additionally, applicable or relevant and appropriate requirements (ARARS) associated with
remediation of chlorinated solvents will be identified at the time they are determined to be COCs.
The following remedial actions are proposed for Site 56:

« installation of injection/extraction wells and monitoring points;
« pilot test to optimize the efficiency and cost of the SVE and/or the bioventing system;

« startup, operation, and maintenance of the system (including a potential switch from SVE
to bioventing); and

» closure of the site after remedial goals have been met [MW, 1997b].

Preliminary information indicates SVE would be the probable remedy since the contamination
may present a potential threat to groundwater and the site-specific characteristics are suitable for
SVE technology. However, a pilot test will be conducted at the site to determine the levels and
types of contaminants present. If the pilot test indicates levels of volatile organic compounds
(VOCs) which warrant remediation, SVE would be selected as the preferred remedy. However,
if the pilot test indicates that VOCs are not at elevated levels, then an alternate means of
remediation, i.e., bioremediation, would be implemented to remediate the diesel contamination.
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However, depending on the results of the pilot test, it may be necessary to install a dual
SVE/bioventing system.

If SVE is the chosen remedy, the USAF shall operate the SVE system until it makes the
demonstration that the cleanup standard, specified in the ROD [USAF, 1996] and Table 1 of this
ESD, has been met. Although chlorinated solvents (i.e., VOCs) were not confirmed at Site 56,
the USAF shall continue to operate the SVE system if appropriate, after considering the
following factors:

» whether the mass removal rate is approaching asymptotic levels after temporary shutdown
periods and appropriate optimization of the SVE system;

» the additional cost of continuing to operate SVE system at concentrations approaching
asymptotic mass levels;

» whether the predicted concentration of the leachate from the vadose zone using VLEACH
or another appropriate vadose zone model that interprets soil gas data will exceed the
groundwater cleanup standard;

« the predicted effectiveness and cost of further enhancements to the SVE system (e.g.,
additional vapor extraction wells);

« whether the cost of groundwater remediation will be significantly more if the residual
vadose zone contamination is not addressed;

»  whether the residual mass in the vadose zone will significantly prolong the time to attain
the groundwater cleanup standard; and

+ the incremental cost over time of vadose zone remediation compared to the incremental
cost over time for groundwater remediation on the basis of a common unit (e.g., cost of a
pound of TCE removed) provided that the underlying groundwater has not reached
aquifer cleanup levels.

For costing purposes, the proposed in situ system for Site 56 will consist of two injection wells,
three multi-level monitoring wells, a treatment unit, and various instrumentation and control
valves. Following success of the pilot test and further refinement of the contaminant profile, the
system would be modified as necessary to achieve its stated objectives. Soil gas data will also be
collected concurrently with the evaluation and design to further define the presence of VOC

contamination. Off gas treatment is not known at this time but it is anticipated that granulated
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activated carbon or a more cost effective means of best available control treatment as necessary
to comply with ARARs will be used.

The cost of the original alternative of excavation with ex situ bioremediation and on base
disposal was estimated at $47,582. This alternative excavated surface and shallow subsurface
soils and used ex situ bioremediation to treat the soil followed by onbase disposal. It was chosen
as the preferred cleanup option because it provided the most cost effective removal of the
contaminated soil. However, based on the amount of soils excavated at the site and the
concentration of the soils remaining in place, the Remedial Action Contractor estimated the
remaining contaminated soil in place to be approximately five times the original estimate. This
made excavation as compared to SVE/bioventing more costly (i.e., approximately $192,000) for
additional excavation and no demolition with the possibility of being less effective.
Additionally, two buildings would require excavation in order to remove potentially
contaminated soils from underneath. Therefore, in situ treatment is the preferred cleanup option
because it is effective at reducing contamination, can effectively remediate contamination located
beneath structures, and is more cost effective than excavating the increased soil-contaminant
volumes. New estimates have been generated for the differences in the remedy and are attached
in Appendix A. The new estimates for the SVE/bioventing system at Site 56 is estimated at
$272,158.

3.2.2 Significant Differences to the Selected Remedy at Site 59

Since cleanup levels of contaminated soils were not achieved to complete the remediation of

Site 59, and removal of the required soils and replacement of existing structures would be cost
prohibitive, installation of an SVE/bioventing system is recommended. Additionally, installation
of vapor extraction wells will allow additional soil gas data, including chlorinated solvent data,
to be collected and evaluated. The status of chlorinated solvents as a potential COC at these sites
may be reevaluated at the end of in situ treatment operation prior to system shut-down. If they
are identified as COCs, and they persist at concentrations exceeding remediation standards, then
continued operation of the treatment system may be required to address chlorinated solvents.
Additionally, ARARs associated with remediation of chlorinated solvents will be identified at the

time they are determined to be COCs. Subsurface site geology and contaminant concentrations
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appear to be well suited for SVE/bioventing remediation. The following remedial actions are
proposed for Site 59:

installation of injection/extraction wells and monitoring points;
« removal of contaminated surface soil;
« pilot test to optimize the efficiency and cost of the SVE and/or the bioventing system;

 startup, operation, and maintenance of the system (including a potential switch from SVE
to bioventing); and

 closure of the site after remedial goals have been met [MW, 1997b].

Preliminary information indicates SVE would be the probable remedy since the contamination
may present a potential threat to groundwater and the site-specific characteristics are suitable for
SVE technology. However, a pilot test will be conducted at the site to determine the levels and
types of contaminants present. If the pilot test indicates levels of VOCs which warrant
remediation, SVE would be selected as the preferred remedy. However, if the pilot test indicates
that VOCs are not at elevated levels, then an alternate means of remediation, i.e., bioremediation,
would be implemented to remediate the diesel contamination. However, depending on the

results of the pilot test, it may be necessary to install a dual SVE/bioventing system.

[f SVE is the chosen remedy, the USAF shall operate the SVE system until it makes the
demonstration that the cleanup standard, specified in the ROD [USAF, 1996] and Table 2 of this
ESD, has been met. Although chlorinated solvents (i.e., VOCs) were not confirmed as COCs at
Site 59, the USAF shall continue to operate the SVE system if appropriate, after considering the
following factors:

» whether the mass removal rate is approaching asymptotic levels after temporary shutdown
periods and appropriate optimization of the SVE system,;

» the additional cost of continuing to operate SVE system at concentrations approaching
asymptotic mass levels;

» whether the predicted concentration of the leachate from the vadose zone using VLEACH
or another appropriate vadose zone model that interprets soil gas data will exceed the
groundwater cleanup standard;
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» the predicted effectiveness and cost of further enhancements to the SVE system (e.g.,
additional vapor extraction wells);

« whether the cost of groundwater remediation will be significantly more if the residual
vadose zone contamination is not addressed;

e whether the residual mass in the vadose zone will significantly prolong the time to attain
the groundwater cleanup standard; and

+ the incremental cost over time of vadose zone remediation compared to the incremental
cost over time for groundwater remediation on the basis of a common unit (e.g., cost of a
pound of TCE removed) provided that the underlying groundwater has not reached
aquifer cleanup levels.

For costing purposes, the proposed in situ system for Site 59 will consist of two injection wells,
three multi-level soil vapor monitoring points, a treatment unit, and various instrumentation and
control valves. Following success of the pilot test and further refinement of the contaminant
profile, the system would be modified as appropriate to achieve its stated objectives. Soil gas
data will also be collected concurrently with the evaluation and design to further define the
presence of VOC contamination. Off gas treatment is not known at this time but it is anticipated
that granulated activated carbon or a more cost effective means of best available control
treatment as necessary to comply with ARARs will be used. Additionally, contaminated soils
were detected in a trench sample during the installation of a groundwater remediation water line.
Gasoline, diesel, and motor oil were detected in the trench sample (Table 4), removal of that

contamination may be incorporated into the investigation and remedial action at Site 59.

Table 4. Groundwater Remediation Water Line Trench Sample

Component Analyzed Results (mg/kg)
Surface Soils
Gasoline 710
{| Diesel Fuel 350
Motor Oils 59
t-Butylbenzene 1.4
p-Cymene (p-Isopropyltoluene) 1.9
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Table 4. Groundwater Remediation Water Line Trench Sample

(Continued)
Component Analyzed Results (mg/kg)
Naphthalene 0.310
n-Propylbenzene 1.0

mg/kg = milligrams per kilogram

The cost of the original alternative of excavation with ex sifu bioremediation and on base
disposal was estimated at $86,513. This alternative excavated shallow soils and used ex situ
bioremediation to treat the soil followed by onbase disposal. It was chosen as the preferred
cleanup option because it provided the most cost-effective removal of the contaminated soil.
However, based on the amount of soils excavated at the site and the concentration of the in place
soils, the Remedial Action Contractor estimated the volume of soil remaining in place to be
approximately five times the original estimate. This made excavation as compared to
SVE/bioventing more costly (i.e., approximately $322,000) with the possibility of being less
effective. Therefore, in situ is the preferred cleanup option because it is more cost effective than
excavating the increased soil volumes, can effectively remediate beneath existing structures, and
is effective at reducing contaminant levels. New estimates have been generated for the
differcnces in the remedy and are attached in Appendix A. The new estimates for the
SVE/bioventing system at Site 59 is estimated at $272,158.

3.2.3 Significant Differences to the Selected Remedy at Site 60

Since cleanup levels of the contaminated soils were not achieved to complete the remediation of
Site 59, an existing hanger building cannot be demolished, and removal of the required soils
would be cost prohibitive, the installation of an in situ treatment system is recommended to treat
the soil at Site 60. Additionally, installation of vapor extraction wells will allow additional soil
gas data, including chlorinated solvent data, to be collected and evaluated. The status of
chlorinated solvents as a potential COC at these sites may be reevaluated at the end of in situ
treatment operation prior to system shut-down. If they are identified as COCs, and they persist at
concentrations exceeding remediation standards, then continued operation of the treatment

system may be required to address chlorinated solvents.
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Additionally, ARARs associated with remediation of chlorinated solvents will be identified at the
time they are determined to be COCs. The following remedial steps are proposed for Site 60:

 installation of injection/extraction wells and monitoring points;

« pilot test to optimize the efficiency and cost of the SVE and/or the bioventing system;
 startup, operation, and maintenance of the system; and

+ closure of the site after remedial goals have been met [MW, 1997b].

Preliminary information indicates SVE would be the probable remedy since the contamination
may present a potential threat to groundwater and the site-specific characteristics are suitable for
SVE technology. However, a pilot test will be conducted at the site to determine the levels and
types of contaminants present. If the pilot test indicates levels of VOCs which warrant
remediation, SVE would be selected as the preferred remedy. However, if the pilot test indicates
that VOCs are not at elevated levels, then an alternate means of remediation, i.e., bioremediation,
would be implemented to remediate the diesel contamination. However, depending on the

results of the pilot test, it may be necessary to install a dual SVE/bioventing system.

If SVE is the chosen remedy, the USAF shall operate the SVE system until it makes the

demonstration that the cleanup standard, specified in the ROD [USAF, 1996] and Table 3 of this
ESD, has been met. Although chlorinated solvents (i.e., VOCs) were not confirmed as COCs at
Site 60, the USAF shall continue to operate the SVE system if appropriate, after considering the

following factors:

-

whether the mass removal rate is approaching asymptotic levels after temporary shutdown
periods and appropriate optimization of the SVE system;

« the additional cost of continuing to operate SVE system at concentrations approaching
asymptotic mass levels;

« whether the predicted concentration of the leachate from the vadose zone using VLEACH
or another appropriate vadose zone model that interprets soil gas data will exceed the

groundwater cleanup standard;

» the predicted effectiveness and cost of further enhancements to the SVE system (e.g.,
additional vapor extraction wells);

¢ whether the cost of groundwater remediation will be significantly more if the residual
vadose zone contamination is not addressed;
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» whether the residual mass in the vadose zone will significantly prolong the time to attain
the groundwater cleanup standard; and

» the incremental cost over time of vadose zone remediation compared to the incremental
cost over time for groundwater remediation on the basis of a common unit (e.g., cost of a
pound of TCE removed) provided that the underlying groundwater has not reached
aquifer cleanup levels.

For costing purposes, the proposed in situ system for Site 60 will consist of one treatment well,
two multi-probe soil vapor monitoring points, a treatment unit, and assorted instrumentation and
control valves. Following success of the pilot test and further refinement of the contaminant
profile, the system would be modified to achieve its stated objectives. Soil gas data will also be
collected concurrently with the evaluation and design to further define the presence of VOC
contamination. Off gas treatment is not known at this time but it is anticipated that granulated
activated carbon or a more cost effective means of best available control treatment as necessary
to comply with ARARs will be used.

The cost of the original alternative of excavation with ex sifi bioremediation and on base
disposal was estimated at $33,088. This alternative excavated shallow soils and used ex situ
bioremediation to treat the soil followed by onbase disposal. [t was chosen as the preferred
cleanup option because it provided the most cost-effective removal of contamination. However,
based on the amount of soils excavated at the site and the concentration of the in place soils, the
Remedial Action Contractor estimated the volume of soil remaining in place to be approximately
three times the original estimate. The presence of an actively used hangar building does not
warrant removal of the building and underlying soil contamination, backfilling the excavation,
and construction of a new building. This, combined with the increased estimate of contaminated
soil, would make excavation of this prohibitive. Therefore, in situ is the preferred cleanup option
because it is effective at reducing contaminant levels, can effectively remediate beneath
structures, and is more cost effective than excavating the increased soil volumes and
demolishing/rebuilding the existing building. New estimates have been generated for the
differences in the remedy and are attached in Appendix A. The new estimates for the
SVE/bioventing system at Site 60 is estimated at $266,304.
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3.3 Compliance with Applicable or Relevant and Appropriate Requirements
There are several requirements governing the changes in remedies that must now be considered.
These requirements are defined in CERCLA Section 117(c) as ARARs which are identified and
discussed within this ESD. Compliance with these identified ARARSs are required by this ESD
to perform the cleanup of Sites 56, 59, and 60.

There are three categories of ARARSs that a remedial action must comply with in addition to
being protective of human health and the environment. The categories include chemical-specific
requirements that establish numerical standards such as chemical concentration; action-specific
requirements are usually technology- or activity-based requirements or limitation on actions; and
location-specific requirements which place restrictions on remedial activities solely because they
are in specific locations. Requirements are further categorized as federal or state with the more
stringent ARAR being identified in this ESD and put into effect.

3.3.1 Federal and State Chemical-Specific Applicable or Relevant and
Appropriate Requirements
There are no new chemical-specific federal or state ARARSs identified for the remedial action

changes at Sites 56, 59, and 60.

3.3.2 Federal and State Location-Specific Applicable or Relevant and
Appropriate Requirements
There are no new location-specific federal or state ARARs identified for the remedial action

changes at Sites 56, 59, and 60.

3.3.3 Federal and State Action-Specific Applicable or Relevant and Appropriate
Requirements
There are no new action-specific federal or state ARARs identified for the remedial action

changes at Sites 56, 59, and 60.
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4.0 Affirmation of the Statutory Determinations

Considering the new information that has been developed and the changes that have been
made to the selected remedial actions within this ESD, the USAF, USEPA, and the State
of California believe that the remedies remain protective of human health and the
environment, comply with federal and state requirements that are applicable or relevant
and appropriate to these remedial actions, and are cost-effective. In addition, the revised
remedies utilize permanent solutions and alternative treatment technologies to the
maximum extent practicable for these sites. The addition of in situ treatment by
SVE/bioventing, which was analyzed as an alternative in the feasibility study and
discussed in the proposed plan for Sites 56, 59, and 60, supplement the selected remedy
of excavation, ex situ bioremediation treatment, and onbase disposal. The USEPA and
the State of California agree, based on site-specific factors, that an ESD is an appropriate

level of documentation for the selected remedy changes.

kst )
-

MZZ«W%

Albert F. Lowas Ir. Date
Director, Air Force Base onversiofi Agéncy
U.S. Air Force
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I. Soil Vapor Extraction/Biovent Pilot Study
Capital Costs: MONTH 0: $7,590
MONTH 2: $2,134

A. Installation of SVE Wells $1,600
Assume 1 extraction wells
Assume 40 1f depth per extraction well
Assume $40  /If well completion cost

B. Installation of Passive Injection Wells $1,600
Assume 1 passive injection wells
Assume 40 If depth per injection well
Assume $40  /1f well completion cost

C. SVE System $3,000

Assume 100 cfin vapor recovery ratc
Rental of Vapor Extraction blower and assoicated equipment:
$1,500 /month

D. Conncction of Wells to SVE Unit $700
Assume 100 If of 4" PVC piping per well
Installation cost = $7 JIf (including labor and materials)

E. Post Treatment Confirmation Sampling (Month 2) $1,940

1. Borchole Installation $800
Assumce 2 confirmation borcholes
Assume $10 /If for drilling a borchole
Assumc 40 If depth per borchole

2. Confirmation Sampling $1,140
Assume 1 samples per borehole
Assume 20% QA samples required
Assume $20  per sample for data validation
Samplc Analysis (per sample):
EPA 8015 Modified - TPH as gasoline $115 /sample
EPA 8015 Modified - TPH as diesel $105 /sample
EPA 8010/8020 - VOCs $235 /sample

F. Cost Contingency

1. Assumc a 10% Contingency of Month 0 Costs $690
2. Assumc a 10% Contingency of Month 2 Costs $194
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Operation and Maintenance Costs: MONTHS 1-2: 3665

A. Utility Costs $1,440
Assume $1.00  /hr utility rate

B. Labor (maintenance) $2,816
Assume 2 technicians for 4 hours per week
Assume chargeout rate for technicians at $44/hour

C. Performance Assessment Monitoring $3,000
Assume 1 sample event per month

Assume total cost for sampling and analysis = $1,500/event

D. Cost Contingency $726
Assume a 10% Contingency of O&M Costs
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PRESENT WORTH CALCULATIONS

Soil Vapor Extraction/Bioventing - Pilot Study

ANNUAL DISCOUNT RATE = 5%

CAPITAL o0& DISCOUNT ANNUAL PRESENT
MONTH COsST COsST FACTOR EXPENDITURE WORTH
0 $7,590 $0 1.0000 $7,590 $7,590
1 $0 $665 0.996 $665 $662
2 $7,656 $665 0.9920 $8,321 $8,255
TOTALS $15,246 $1,330 $16.507
TOTAL COST OF SVE/BIOVENTING -PILOT STUDY $16,507
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I. Soeil Vapor Extraction/Biovent at Site 56 and 59
Capital Costs: YEAR 0: $90,208
YEAR 4:  §7,656

A. Biovent Pilot Study $16,507
Sec attached estimate to complete pilot study

B. Installation of additional SVE Wells $1,600
Assume 1 extraction wells

Assume 40  If depth per extraction well
Assume  $40  /If well completion cost

C. Installation of additional Passive Injection Wells $3,200
Assume 2 passive injection wells
Assume 40 If depth per injection well
Assumc  $40  /If well completion cost

D. SVE System $15,000
Assume 100 cfm vapor recovery rate
Cost for centrifugal exhauster = $5,000
Cost for ancillary equipment = $10,000

E. Conncction of Wells to SVE Unit $700
Assume 100 If of 4" PVC piping per well
Installation cost = $7 A (including labor and matcrials)

F. Concrcte Pad/Metal Building $2,000
Assume a 20" x 20' pad
Pad Installation cost = $5  Jsquarc foot (including labor and matcrials)

G. Sccurity Fencing (Installed) $3,000

Assumc 8 feet high, chain-link
Assume 120 [f of fencing

Installation cost = $25 /If (including labor and matcrials)
H. Labor $40,000
Assume total cost for project oversight and labor = $40,000
I. Post Treatment Confirmation Sampling (Year 4) $6,160
1. Borchole Installation $1,600
Assume 4 confirmation boreholcs
Assume $10 /If for drilling a borehole
Assume 40  If depth per borchole
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2. Confirmation Sampling $4,560
Assume 2 samples per borehole
Assume 20% QA samples required
Assumc $20  per sample for data validation
Sample Analysis (per sample):
EPA 8015 Modified - TPH as gasoline $115 /sample
EPA 8015 Modified - TPH as diesel $105 /sample
EPA 8010/8020 - VOCs $235 /sample

J. Extraction Well/Borehole Abandonment (Year 4) $800
Assume 5  extraction wells/boreholes
Assume 40 If deep wells/boreholes
Assume  $4  /If of grouting

K. Cost Contingency

1. Assume a 10% Contingency of Year 0 Costs $8,201

2. Assumc a 10% Contingency of Year 4 Costs $696
Operation and Maintenance Costs: YEARS 1-4:

A. Utility Costs $8,760

Assume  $1.00 /hr utility rate

B. Labor (maintcnance) $18,304
Assume 2 technicians for - hours per week
Assumc chargeout rate for 2 technicians at $44/hour

C. Performance Asscssment Monitoring $18,000
Assumc 1 sample cvent per month

Assumc total cost for sampling and analysis = $1,500/cvent

D. Cost Contingency $4,506
Assume a 10% Contingency of O&M Costs
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II. Soil Vapor Extraction/Biovent at Site 60
Capital Costs: YEAR 0: $87,568
YEAR 4:  $3,740

A. Biovent Pilot Study $16,507
Sce attached estimate to complete pilot study

B. Installation of additional SVE Wells $1,200
Assume 1 extraction wells

Assume 30 If depth per extraction well
Assume  $40  /If well completion cost

C. Installation of additional Passive Injection Wells $1,200
Assume 1 passive injection wells
Assume 30 If depth per injection well
Assume  $40  /If well completion cost

D. SVE System $15,000
Assume 100 cfin vapor recovery rate
Cost for centrifugal cxhauster = $5,000
Cost for ancillary equipment = $10,000

E. Connection of Wells to SVE Unit $700
Assume 100 If of 4" PVC piping per well
Installation cost = $7 /If (including labor and materials)

F. Concrete Pad/Mctal Building $2,000
Assumc a 20' x 20" pad
Pad Installation cost = $5  /square foot (including labor and matcrials)

G. Sccurity Fencing (Installed) $3,000

Assume § feet high, chain-link
Assume 120 If of fencing

Installation cost = $25 /f (including labor and materials)
H. Labor $40,000
Assumc total cost for project oversight and labor = $40,000
[. Post Treatment Confirmation Sampling (Year 4) $3,080
1. Borehole Installation $800
Assume 2 confirmation borcholes
Assume $10 /If for drilling a borehole
Assume 40  If depth per borehole
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2. Confirmation Sampling $2,280
Assume 2 samples per borehole
Assume 20% QA samples required
Assume $20  per sample for data validation
Sample Analysis (per sample):
EPA 8015 Modified - TPH as gasoline $115 /sample
EPA 8015 Modified - TPH as diesel $105 /fsample
EPA 8010/8020 - VOCs $235 /sample

J. Extraction Well/Borehole Abandonment (Year 4) $320
Assume 2 cxtraction wells/boreholes
Assume 40  1f deep wells/borcholes
Assume  $4  /If of grouting

K. Cost Contingency

1. Assume a 10% Contingency of Year 0 Costs $7,961

2. Assumec a 10% Contingency of Year 4 Costs $340
Operation and Maintenance Costs: YEARS 1-4:

A. Utility Costs $8,760

Assume  $1.00 /hr utility rate

B. Labor (maintcnance) $18,304
Assume 2 technicians for 4 hours per week
Assume chargeout rate for 2 technicians at $44/hour

C. Pcrformance Assessment Monitoring $18,000
Assume 1 sample event per month

Assumec total cost for sampling and analysis = $1,500/cvent

D. Cost Contingency $4,500
Assume a 10% Contingency of O&M Costs
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PRESENT WORTH CALCULATIONS

Site 56 - Soil Vapor Extraction/Bioventing

ANNUAL DISCOUNT RATE = 5%

CAPITAL O&M DISCOUNT ANNUAL PRESENT
YEAR COST COST FACTOR EXPENDITURE WORTH
0 $90,208 30 1.0000 $90,208 $90,208
1 $0 $49,570 0.9524 $49,570 $47,211
2 $0 $49,570 0.9070 $49,570 $44,960
3 30 $49,570 0.8638 $49,570 $42,819
4 $7,656 $49,570 0.8206 $57,226 $46,960
TOTALS $97,364 $198,282 $272.158
TOTAL COST OF SITE 56 SVE/BIOVENTING $272,158
Site 59 - Soil Vapor Extraction/Bioventing
ANNUAL DISCOUNT RATE = 5%
CAPITAL O&M DISCOUNT ANNUAL PRESENT
YEAR COST COST FACTOR EXPENDITURE WORTH
0 $90,208 $0 1.0000 $90,208 $90,208
1 $0 $49,570 0.9524 $49,570 $47,211
2 30 $49,570 0.8070 $49,570 $44,960
3 $0 $49,570 0.8638 $49,570 $42,819
4 $7,656 $49,570 0.8206 $57,226 $46,960
TOTALS $97,.864  $188,282 - $272,158
TOTAL COST OF SITE 59 SVE/BIOVENTING $272,158

RL/12-98/ES/3920002 AWS



Site 60 - Soil Vapor Extraction/Bioventing
ANNUAL DISCOUNT RATE = 5%

CAPITAL O&M DISCOUNT ANNUAL PRESENT
YEAR cOST cosT FACTOR EXPENDITURE WORTH
0 $87.,568 $0 1.0000 $87,568 $87,568
1 $0 $49,570 0.9524 $49,570 $47,211
2 $0 $49,570 0.9070 $49,570 $44,960
3 $0 $49,570 0.8638 $49,570 $42,819
4 $3,740 $49,570 0.8206 $53,310 $43,747
TOTALS T$51308  $196.982 $966,304
TOTAL COST OF SITE 60 SVE/BIOVENTING $266,304
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California Regional Water Quality Control Board (CRWQCB)

CRWQCB 1. Comment:

Response:

CRWQCB 2. Comment:

Response:

CRWQCB 3. Comment:

Response:

CRWQCB 4. Comment:

RL/12-98/E5/3920002.AWS

Central Valley Region
James D. Taylor (9 March 98)

Section 1.0, page 1, second paragraph: The second sentence
should be revised to read, “Subsurface contamination in excess of
designated cleanup levels and the presence of chlorinated solvents
(¢.g.. PCE. TCE) in soil gas, unknown hydrocarbons, and
potentially new constituents of concern (CQCs) requires continued
investigation and further cleanup.”

Comment Noted. Text has been changed to read: “The
proposed remedy provides an opportunity to investigate the
presence and significance of subsurface contamination in
cxcess of designated cleanup levels and the presence of
chlorinated solvents (e.g., PCE, TCE) in soil gas, and
potentially new contaminants of concern (COCs).”

Section 1.0, page 1, third paragraph: The last sentence should be
revised to read, “The USEPA and the State of California will have
a thirty-day opportunity to dispute the Draft Final ESD, in
accordance...”

Comment Accepted. Text has been changed to read: “...to
dispute the Draft Final ESD in accordance...”

Figure 2 - page 5, Figure 3 - page 7, and Figure 4 - page 8: All
three figures do not include a legend or indicate the areas that were
previously excavated, the potential location of the treatment
systems, or the location of any remaining surface contamination
targeted for excavation (e.g., Site 59). These figures should be
revised to allow easier review of the ESD by the public.

Comment Accepted. All three figures were revised to indicate
delineated areas of previous excavations and to aid in the
identification of major site features. Approximate locations of
treatment systems were located as depicted in the Technical
Plans.

Section 3.1.1, page 13: The last part of this section should more

fully address the chlorinated solvents or VOCs detected at Site 56
(The term chlorinated hydrocarbons used in the last sentence is a
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Response:

CRWQCB 5. Comment:

Response:

RL/12-98/ES/3920002.AWS

generic term that includes chlorinated volatiles, semi-volatiles, and
pesticides. A more specific term such as chlorinated solvents or
VOCs should be used when referring to volatile compounds such
as TCE and PCE). This section should be revised to include the
specific relevant information documented in the Group 3 Soil
Organic Vapor (SOV) data for Site 56, a reference to the document
where this information is located, and a brief narrative on the
significance of the information in the ESD. For example, this
section should be revised and state that the Group 3 SOV data
indicated TCE up to 1,200 ppm and PCE up to 240 ppm at Site 56.
Further, the ESD should indicate that the Air Force will collect
additional field data that may result in the identification of
additional COCs. For instance, soil gas data for chlorinated
solvents to the depth of groundwater will be collected concurrent
with the evaluation and design of the treatment system for this site.
[f VOCs are encountered in significant concentrations, they will
become COCs, and cleanup levels must be determined as they were
for VOCs in the ROD. These comments also apply to Sections
3.1.2 and 3.1.3 for Sites 59 and 60, respectively (see attached
Board comment letter dated 17 March 1997 on the Draft Closure
Report).

Comment Accepted. Section 3.1.1, last sentence; this sentence
has been deleted. Text in Group 3 Report referencing TCE up
to 1200 ppm and PCE up to 240 ppm was incorrect. The
analytical data tables have the correct data which is in units of
parts per billion (ppb). Additionally text has been added to
Section 3.2.1, first paragraph, third sentence, to read:
“Installation of vapor extraction wells will allow additional soil
gas data, including chlorinated solvent data, to be collected and
evaluated.” and Section 3.2.1, second paragraph, added second
to last sentence as follows: “Soil gas data will also be collected
concurrently with the evaluation and design to further define
the presence of VOC contamination.” This same change will
also be made in Sections 3.2.2 and 3.2.3.

Section 3.1.3, page 14: Delete the word “bank” from the third
sentence of this section.

Comment Accepted. “Bank” has been deleted from the
sentence.
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CRWQCB 6. Comment:

Response:

CRWQCB 7. Comment:

Response:

CRWQCB 8. Comment:

Response:

CRWQCB 9. Comment:

RL/12-98/ES/3920002.AWS

Section 3.2.1, page 15: The first paragraph of this section states
that excavation is recommended for shallow soils in the unlined
ditch at Site 56. However the remedial actions proposed in the
bullets do not include excavation. A bullet should be added that
includes, “Excavation of shallow soils as appropriate,” to address
this possibility.

Comment Noted. The first two sentences in this section have
been deleted.

Section 3.2.2, page 16: The last sentence of the second paragraph
states that contaminated surface soil was discovered during the
installation of groundwater Remediation water line. A brief
narrative on this contamination should be included in the ESD
which describes when the contamination was discovered, what
action was taken, the concentration and type of contamination
encountered, and why this contamination is being addressed in this
ESD. The location of this contamination should also be indicated
on Figure 3, page 6.

Comment Accepted. Changed text of last sentence to read:
“Additionally, contaminated soils were detected in a trench
sample during the installation of a groundwater Remediation
water line. Gasoline, diesel, and motor oil were detected in the
trench sample (Table 4), removal of that contamination may be

incorporated into the investigation and remedial action at
Site 59.”

Section 3.2.3, page 17: In the first paragraph second sentence,
replace the term chlorinated hydrocarbon with chlorinated solvents
or VOCs (see Specific Comment 4).

Comment Noted. This sentence has been deleted.

Sections 3.2.1, 3.2.2, and 3.2.3: These sections must make
reference to the ROD criteria for constructing and operating a SVE
system, modification of the remedial system from SVE to
bioventing, and the shut off criteria for SVE or bioventing
(Shut-off criteria, Site 57, Section 2.2.9.7, page 2-43 and 44,
criteria to build and operate an SVE system, Site 7/11,

Section 2.2.9.1, page 2.32, and Sites 37/39/54, Section 2.2.9.5,
page 2-40, in the Soil and Groundwater ROD).
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Response:

CRWQCB 10. Comment:

Response:

RL/12-98/ES/3920002.AWS

Comment Accepted. Based on preliminary data, it is
anticipated that SVE would be the chosen remedial alternative.
However, pilot tests will be conducted to confirm this
assumption. Therefore, bioremediation or another remedy
may be appropriate if the need for SVE is not confirmed. SVE
shutoff criteria has been added to the ESD in the anticipation
of its usage; however, this does not necessarily mean that SVE
will be utilized. Text from the Soil OU and Groundwater OU
ROD referencing shut-off criteria and criteria to operate and
SVE system will be modified for the site-specific conditions and
added to the ESD. The criteria to build the SVE is not
applicable (i.e., the system is currently built) and will not be
included in this ESD.

Appendix A - Cost Estimates: We do not concur with the cost
estimates presented in Appendix A, pages A5 and A6. The
fundamental problem is that the present worth calculations for
O&M costs over a twelve year period appears inaccurate. Based
on our experience at similar sites, the period to accomplish SVE
and/or bioventing should not reasonably exceed 2 to 3 years. There
is no evidence that these systems would need to be operated for
twelve years or even 5 years. In addition, in the capital costs
presented in Appendix A, pages A-1 through A-4, the cost to
complete a pilot study of $50,000, and labor costs of $40,000
appear excessive and amount to approximately 65 percent of the
initial capital costs for each site. Considering how small these
systems will be initially (1 or 2 extraction wells and 2 or 3 passive
wells) a pilot study should be much less expensive and easily
accomplished. The labor cost for O&M (which assumes 2
technicians for 4 hours per week) also appears excessive.

Comment Accepted. Consistent with SVE/Bioventing pilot test
results obtained from Site 10C and Air Force project budget
estimates, the cost estimates have been revised utilizing a four
year treatment period. A cost estimate has been included as an
attachment to the ESD to show changes to the budget

(i.e., O&M labor).



California Department of Toxic Substances Control

DTSC 1. Comment:
Response:
DTSC 2. Comment:
Response:
DTSC 3. Comment:
Response:
DTSC 4. Comment:

RL/12-98/ES/3920002.AWS

Linda D. Hogg (9 March 1998)

Page 1, Section 1. The comment that Section 117 (¢) of CERCLA
requires an ESD is incorrect. That section requires that an ESD be
public noticed.

Comment Accepted. Text has been revised to read: “Section
117 (c) of CERCLA requires that if proposed actions differ in
any significant respects from the final actions agreed to in the
ROD, the lead agency (i.e., Air Force) must publish an
explanation of the significant differences and the reasons such
changes were made.”

Based on the comments for the rest of the document, the
Introduction will need to be rewritten to more accurately
summarize the reason for the ESD.

Comment Accepted. Section 1.0, second paragraph; text has
been revised to provide an overview what the preferred
alternatives were, what was actually done at the sites, and what
the proposed changes.

The three maps (Figures 2, 3, and 4) are inadequate. They do not
have the locations of the actual Oil Water Separators (OWS)
marked, they do not show the extent of the former excavations and
they have unnecessary lines and markings that are not related to the
ESD. Please provide an overall base map to show the location of
these sites in relation to each other and to the other IRP sites.

Comment Accepted. See response to comment CRWQCB 3.

Section 2.2.1. The discussion of the alternative selected in the
ROD should be discussed in the past tense, not the present. The
remedy has already been selected and tried. The present tense
should be reserved for the new proposed remedy in the ESD. This
should help eliminate confusion as to which remedy the document
is discussing. The same holds true for the discussion on Sites 59
and 60.
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Response:
DTSCS. Comment:
Response:
DTSC 6. Comment:
Response:

RL/12-98/ES/3920002 AWS

Comment Accepted. Text in Sections 2.2.1,2.2.2, and 2.2.3 has
been changed to past tense to represent the work that was done
under that alternative.

Section 3.1.1. This section does not really explain the basis for the
ESD. Currently, this section reads as though the AF did not want
to do further excavation. Why? Were there physical barriers to
further excavation, were there construction regulations that
prevented further excavation, what would the cost be to continue
deeper or more horizontal excavations? A selected remedy should
be used until the cleanup standard are achieved or until it is
demonstrated that the additional cost to continue outweighs the
benefit of continuing with the selected remedy or the new remedy
provides a better chance of achieving the cleanup standards.

Comment Accepted. Discussions have been added which
demonstrate the cost impacts associated with the greater than
anticipated volumes. Also, text has been added to discuss
demolition impacts. A sentence has been added to Section 3.1.1
as follows: “Furthermore, demolition of Buildings 2898 and
2991 would be required to pursue excavation as a remedial
alternative, these buildings have currently been slated for use
by the county.”

Section 3.1.2. Again, why is a total of 7,500 yd® an unacceptable
amount of excavation, if the remedial cleanup standards can be
reached? The basis for the ESD needs to be better defined. Also,
what if any attempt has been made to determine the identity of the
unknown hydrocarbons at these sites? (The description of the
excavation results for Site 60 in Section 3.1.3 is best of the three
sections.)

Comment Accepted. Discussions have been added which
demonstrate the cost impacts associated with the greater than
anticipated volumes. Also, text has been added to discuss
demolition impacts. Add last sentence to Section 3.1.2 as
follows: “Furthermore, demolition of Building 4249 and the
concrete washrack would be required to pursue excavation as
a remedial alternative.” The unknown hydrocarbons will be
considered gasoline or diesel when determining if they meet
site cleanup standards.
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DTSC 7. Comment:

Response:
DTSC 8. Comment:
Response:
DTSC 9. Comment:
Response:
DTSC 10. Comment:

RL/12-98/ES/3920002.AWS

Section 3.2.1. This section has a very brief discussion on cost
comparisons. It states that the cost of the original excavation
remedy was $47,582 and the cost for the Soil Vapor Extraction
(SVE) remedy will be $587,350. How is this second number more
cost effective than the first? The text needs to better explain the
cost differences. What is the cost to continue excavation and
bioremediation? In addition, the cost estimates need to justify the
twelve (12) year Operation and Maintenance (O&M) time frame
and the high cost of the SVE remedy.

Comment Accepted. Cost estimates have been revised to
reflect a more realistic four year time frame. Additional text
has been added which compares the cost estimates for the
alternatives in addition to the uncertainties associated with the
current alternative.

Section 3.2.2. The same comments on Section 3.2.1 apply here. In
addition, the text needs to more fully document the statement
concerning the contaminated soil discovered during the installation
of the groundwater Remediation line. How will this additional
load on the system affect the SVE system?

Comment Accepted. See response to CRWQCB 7.

Section 3.2.3. Has there been any follow-up work to determine the
identity, concentration and location of the Volatile Organic
Compounds (VOCs) at Site 607?

Comment Noted. Monitoring wells are currently being
installed at Site 60 for the pilot SVE system. Soil gas samples
are being collected; however, no sample results are currently
available. It is anticipated that data will be available
approximately mid-April 1998.

Section 3.3. The document states that the ESD requires new or
different Applicable or Relevant and Appropriate Requirements
(ARARSs) than found in the Soils and Groundwater ROD. The
ARARs listed in Table 4 of the ESD are already listed in the ROD.
Since the ESD is proposing to change the remedy from excavation
to SVE, it stands to reason that the cleanup standards would
change. The ESD does not discuss how the original proposed
cleanups standards would now be confirmed using the SVE
remedy. Will the AF use standard models to compare vapor levels
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Response:
DTSC 11. Comment:
Response:
DTSC 12. Comment:
Response:

RL/12-98/ES/3920002.AWS

to estimated soil levels? Also, if new VOCs are detected and
determined to be Constituents of Concern, they must have cleanup
standards set.

Comment Accepted. No numerical values have been
established for VOC COCs. The COCs would be identified
based upon VLEACH modeling results consistent with the
Basewide OU and Soil OU FFS. However, narrative standards
in the form of SVE shutoff criteria would be used and have
been included in this section. The ARARs have been revised to
include only ARARSs related to that portion of the remedy
which is changed by the ESD. The ARARs that have already
been identified in the Groundwater and Soils OU ROD will not
be included. The ARARs identified in the ROD were not
associated with any particular site, therefore it is assumed that
they can apply to the change in remedies discussed in the ESD.

Section 4.0. The last sentence should be changed to more
accurately reflect that the changes in the ESD DO CHANGE the
remedies. The language should be consistent with the introduction
section and should comply with U.S. EPA’s letter on this ESD.

Comment Accepted. The last sentence of Section 4.0 was
removed and text was added as follows: “The change at Sites
56, 59, and 60 from excavation to excavation followed by
SVE/Bioventing would constitute a fundamental change in the
hazardous management approach and therefore ordinarily
would require a ROD amendment. However, regulatory
agency’s are in agreement that site-specific factors dictate that
an ESD is an appropriate documentation of the selected
remedy changes.”

Section 5.0. The references should contain those documents that
provide the basis for the changes proposed in the ESD. That
includes any sampling data documents and the final technical plans
for these sites. Reference #4 has a typo for Site 82 (says Site 8).

Comment Noted. Changes proposed by this ESD are based
upon documents that are currently listed in the reference
section. The typo in reference number 4 was eliminated to read
“Site 82" instead of “Site 8".
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DTSC 13.

Response:

Response:

Response:

RL/12-98/ES/3920002.AWS

a. The signature block for Mr. Landis should be changed to read
the same as in the ROD:

Anthony J. Landis, P.E.

Chief, Northern California Operations
Office of Military Facilities

Department of Toxic Substances Control
California Environmental Protection Agency

Comment Noted. The signature block for Anthony Landis has
been removed.

b. Neither this ESD nor the September 1997 Technical Plans for
Site 56, 60 and Site 82 contains an explanation on how the radius
of influence for the SVE wells was determined? Are these
estimates based on ongoing SVE operations on base? Is the
geology the same for those current operations as Sites 56, 59 and
60? What size pump or blower is proposed for these systems and
again, what is the basis for that decision?

Comment Noted. Estimations for Sites 56 and 60 were based on
recommendations made by Montgomery Watson in the Draft
Technical Plans and Quality Program Plan For Remedial
Action at Sites 56 and 60. No estimates were provided for Site

59; however, assumptions werc consistent with those presented
for Site 56.

c. What attempts have been made to determine and document the
possible source of trichloroethylene (TCE) north of building 2892,
at soil sample site S56?

Comment Noted. Of all of the investigations conducted at the
site, only the SOV survey (Group 3, 1993) encountered TCE
above detectable concentrations in soil gas. Consequently,
TCE is not considered as a COC at this site.

B-9



'l
H
i

USEPA 1

USEPA 2

USEPA 3

USEPA 4

USEPA 5

USEPA 6

U.S. Environmental Protection Agency (EPA)

Comment:

Response:

Comment:

Response:

Comment:

Response:
Comment:
Response:

Comment:

Response:

Comment:

RL/12-98/ES/3920002. AWS

Kathleen Salyer (March 25, 1998)

The Air Force should specify the treatment, if any, for the SVE
off-gas.

Comment Noted. Section 3.2.1, second paragraph, following
the last sentence, Section 3.2.2, second paragraph, following
the second sentence, and to Section 3.2.3, second paragraph,
following the last sentence; text has been added to read: “Off
gas treatment is not known at this time but it is anticipated
that granulated activated carbon or a more cost effective
means of best available control treatment as necessary to
comply with ARARs will be used.”

Page 5, Figure 2, Site 56 - Please delineate the estimated extent of
contamination and delineate the extent of previous excavation.

Comment Accepted. See response to CRWQCB 3.

Page 7, Figure 3 - Show the location of the former OWS, delineate
the known extent of contamination, and extent of previous
excavation.

Comment Accepted. See response to CRWQCB 3.
Page 8, Figure 4 - Same comment as comment number three.
Comment Accepted. See response to CRWQCB 3.

Page 13, Section 3.1: there are two typos in the second sentence -
“extend and supersedes” - that need to be corrected.

Comment Accepted. Text has been corrected.

Page 13, Section 3.1.1 - The Air Force noted that chlorinated
solvents may also be present at Site 56. If the Air Force encounters
chlorinated solvents in concentrations that make them COCs, the
cleanup criteria established in the ROD for these COCs must be
met. The ESD should reflect this. Additionally, if the VOCs are
present in the soil in quantities that cause the soil to exceed the
toxicity criteria for hazardous waste or the chemical is a listed
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Response:

USEPA 7 Comment:
Response:
USEPA 8 Comment:
Response:
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hazardous waste, then the Air Force must cite as ARARSs the
California Hazardous Waste Control Law appropriate for the unit.
Specifically, the SVE unit should be identified as a RCRA
miscellaneous unit. If a thermal destruction unit will be utilized,
the SVE unit should be defined for purposes of applying the RCRA
ARARs as an incinerator. (For further information please see EPA
comment letter to the Air Force dated March 24, 1998 concerning
the applicability of RCRA regulation as ARARs for vadose zone
clean-up at Mather.)

Comment Noted. If VOCs are identified as COCs, appropriate
cleanup goals would be established at that time. The Air Force
legal department is currently reviewing the ARARs and will be
discussing this issue with the RPMS in the near future.

Page 15, Section 3.2.1: The basis for the change to
SVE/Bioventing has not been adequately explained or justified.
The articulation for this decision for Site 59 - see p. 16,

Section 3.2.2 - is better.

Comment Accepted. The first sentence has been changed to
read: “Due to the unknown volume of contaminated soil and
the limitations on excavation because of the high value of an
existing hanger, the installation of an in situ...” See response to
DTSC 5 for further clarification.

Page 17, Section 3.2.3 Again, the basis of the change to SVE at
Site 60 needs to be explained.

Comment Accepted. The first sentence has been changed to
read: “Due to the unknown volume of contaminated soil and
the limitations on excavation because of the high value of an
existing hanger, the installation of an in situ treatment
system...”. Also for clarification the following sentences have
been added to Section 3.1.3, first paragraph, following the last
sentence to read: “Complete excavation of all contaminated
soils proved to be impractical due to the high value of the
hanger overlying the potentially contaminated soils. The cost
of demolition and reconstruction of this building would make
this option cost prohibitive.”
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USEPA 9 Comment:

Response:

USEPA 10 Comment:

Response:
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Pages 19 and 20: If the ARARSs on these pages were identified in
the ROD, there is no need to have them restated here. In other
words, we only need these ARARs if they were not in the ROD
(see comment number 6)

Comment Accepted. Applicable or relevant and appropriate
requirements which were previously identified in the
Groundwater OU and Soils OU ROD have been removed.

Appendix A - The cost estimates are based on 12 years of
operation and maintenance. Since it is highly unlikely that the
SVE/Bioventing systems will run that long, the cost estimates are
overly inflated. The cost estimates should be revised to reflect a
reasonable expected duration of operation.

Comment Accepted. See response to CRWQCB 10.

B-12



